

# Arrangement for the Extension of the Execution Period of KoLFACI II Phase Projects

## 1. Subjects and Objective

The KoLFACI(Korea-Latin America Food and Agriculture Cooperation Initiative) Secretariat and the participating Member Countries of the 4 (four) projects of the II(second) phase (Postharvest, Soil Information, Rice and Organic Fertilizer) sign this arrangement in order to improve the results of the projects through the extension of the period of execution of the KoLFACI Second Phase Projects.

## 2. Projects and Period

Project Name	Participants	Period	
		Existing	Modified
<b>(Postharvest)</b> Establishment of advanced postharvest quality management model for horticultural crop in Latin America	Guatemala, Nicaragua, Bolivia, El Salvador, Honduras, Costa Rica, Paraguay, Peru	2017.3.1. ~ 2020.2.28. (3 years)	2017.3.1. ~ 2021.12.31. (4 years 10 months)
<b>(Soil Information)</b> Establishment of the Latin American soil information system	Guatemala, Nicaragua, El Salvador, Honduras, Costa Rica, Paraguay	2017.3.1. ~ 2020.2.28. (3 years)	2017.3.1. ~ 2021.12.31. (4 years 10 months)

<b>(Water Management)</b> Demonstration on the improvement of rice productivity through an optimum water management in irrigated rice	Guatemala, Nicaragua, Dominican Republic, Bolivia, El Salvador, Honduras, Costa Rica, Peru	2017.7.1. ~ 2020.6.30. (3 years)	2017.7.1. ~ 2021.12.31. (4 years 6 months)
<b>(Organic Fertilizers)</b> Improvement of soil cultivation environment through efficient utilization of organic and biological fertilizers	Guatemala, Nicaragua, Bolivia, El Salvador, Costa Rica, Honduras	2017.7.1. ~ 2020.6.30. (3 years)	2017.7.1. ~ 2021.12.31. (4 years 6 months)

### 3. Budget and Implementation

3.1. The Secretariat will not make the additional transfer of the budget due to the extension of the period of the KoLFACI second phase projects.

3.2. The Member Countries should seek to meet the goals as established in the previously signed Letter of Arrangement(LOA) and Technical Cooperation Project(TCP) of each project of the KoLFACI second phase.

### 4. Reports

4.1 The Project Manager in each Member Country will present the annual and financial reports for each project that correspond to the third year until July 31, 2020.

4.2. The Project Manager will present the draft of the final report until June 30, 2021.

4.3. After the final evaluation, each Member Country will submit the final and financial reports to the Secretariat until December 2021. In case that the

report does not comply with the required format, is inappropriate for the evaluation criteria due to insufficient content, or it is necessary for some other reason, the Project Leader may request the re-elaboration of the report and the Member Countries will actively cooperate with the request.

4.4. If requested by the Secretariat, Member States should provide the required documents

4.5. The reports will be prepared and submitted in English and Spanish.

## **5. Evaluation**

5.1. The Annual Evaluation Meeting 2020 will be replaced by the evaluation of the annual report that the Member Countries submit.

5.2. At the end of 2021, the Final Evaluation Meeting will be held in one of the participating countries of the four (4) projects of the second phase of KoLFACI. The Secretariat will transfer the necessary funds to hold the event to the host country.

5.2.1. The Project Manager of each Member Country should attend the Final Evaluation Meeting. The costs generated by the assistance are included in the budget transferred beforehand.

5.3. If necessary to evaluate the result and progress of the investigation, the Project Leader and the Secretariat may visit the Member Countries to carry out the on-site examination.

5.3.1. The Member Country will actively cooperate with the on-site inspection of the Secretariat. Upon requested by the Secretariat, the Member Country will provide the translator and pay all the costs.

## 6. Amendment and Termination

6.1. The modification of the research plan, change of the researcher and termination of the project will be decided by mutual agreement, and the Member Country should consult the Secretariat in advance.

For the  
**KoLFACI Secretariat of  
Rural Development Administration,  
The Republic of Korea**



---

**Kwon Taek-ryoun**  
Secretary general

For the  
**National Institute for Agricultural  
Livestock and Forestry Innovation,  
Bolivia**



---

**Marín Condori Mamani**  
General Director

ING. MARÍN CONDORI MAMANI  
DIRECTOR GENERAL EJECUTIVO  
INSTITUTO NACIONAL DE INNOVACION  
AGROPECUARIA Y FORESTAL - INIAF

For the  
**Ministry of Agriculture and  
Livestock,  
Costa Rica**



---

**Renato Alvarado Rivera**  
Minister

For the  
**Ministry of Agriculture,  
Dominican Republic**

---

**Osmar Benítez**  
Minister

For the  
**Agricultural Institute of Science and  
Technology, Guatemala**



---

**Julio Cesar Villatoro**  
Director General

For the  
**Ministry of Agriculture and Livestock,  
El Salvador**



---

**Pablo Anliker Infante**  
Minister

For the  
**Ministry of Agriculture and Livestock,  
Honduras**



---

**Jose Alberto Benitez**  
Vice Minister


For the  
**Nicaraguan Institute of Agricultural  
Technology, Nicaragua**



---

**Claudia Cardenas**  
Director General


For the  
**Paraguayan Institute of Agricultural  
Technology, Paraguay**



---

**Edgar Alden Esteche**  
President

For the  
**National Institute of Agricultural  
Innovation, Peru**



---

**Jorge Luis Maicelo Quintana**  
President